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1 ARRA/GPP ACTIVE WEF516 B62 ARRA - Phase 2 DCM Const BB Galvez Demo/Constr prep in progress; revised WAS pending 2,773         2,773              849            154               10/31/12

2 DMR ACTIVE FV1007 B62 12kV Equipment Replacement DCM Const BB Dovichi 24/7 temp power req'd 6 wks; co-ord  w B66/67, other projects 1,907         1,744              598            230               07/13/12

3 IGPP ACTIVE FP1110 B77 Magnetic Measurement Fac DCM Bid & Award KTH Taylor FY12-13 TPC ~$2M; sch delays impact FY cost timing. Bids due 5/29 2,041         1,527              139            161               11/27/12

4 FPA201 B84 2nd/3rd Floor Lab Upgrades DCM A&E BB McCutchan A&E/Initial demo (FY12/FY13 TEC ~$6.1M) 6,066         885                  13              139               08/06/13

5 FPA202 B74 Trailers - Construction DCM A&E BB Dovichi Contracts issued; A&E phase of Design-Build in progress 875            875                  4                109               08/24/12

6 MII ACTIVE FR1119 B67 Boiler Replacement DCM Pre-Const KTH Taylor Subcontract award 5/24, sch review in progress 1,203         1,203              358            128               08/20/12

7 none B6 ALS Roof/Upper Wall Leak Repairs DCM Planning KTH White Scope study in progress, due 6/22; project definition to follow 537            537                  -             -                01/00/00

8 Non-Cap ACTIVE FCA228 B90/4rth Fl. Cubicles/Refresh DCM Const BB Dovichi Demo/Abatement in progress 715            675                  11              143               09/26/12

9 FCA243 B78 Alterations DCM Bid & Award KTH White Bids due 6/1 399            399                  -             73                 07/30/12

10 Prog GPP ACTIVE FD1121 Site - Gate Access Control DCM Bid & Award KTH White Bids have been received and are being evaluated 900            900                  166            56                 10/01/12

11 Royalties ACTIVE FD1115 B55 - PET Scanner DCM Close Out BB Dovichi Scanner is operational; funds for  scope adds under review 627            627                  630            -                03/23/12

12 DOE-EQ ACTIVE FDA205 B67 4206/4220 Fumehoods DCM Pre-Const KTH Schaefer Construction starts week of 5/28 425            425                  67              42                 07/18/12
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